• Schedule
• Finances
• General
Schedule

- Not much change
- On track
- Pace has been consistent
Finances

• Two Options
  – 1: Proceed with renovation and go 1.5-2.5 million dollars over budget, resulting in increase of loan
    • Still on hold with regards to response on $750,000 cost sharing on Loading Bay
  – 2: Hold off on Renovation of basement, revise scope and potentially find some savings
    • Life building fully on hold
    • Properties trust doing research as to possible outcomes
General

• Move:
  – Space use agreement in works with UBC for groups in basement
  – Revised lease agreements going to SAC this Friday
Landscaping