Impacted Areas
Project Rationale

Two great projects, the North Lower Level Lounge and the Interactive Sustainability Centre coupled together to mutually enhance each other and provide a connection between the Nest and the old SUB (Life Bldg.)
Inspired by sustainability.
North LL Lounge
Issues

- Lack of direction for the space.
- Non space-relevant furniture pieces.
- Poor layout for intended uses.
- Poorly utilized space.
- Bland passageway between Nest and LIFE Building.
- No separation between lounge space and walkway.
Design Principles:

• LL Pocket Lounge is on the crossroads between new and old Student Union Buildings
• Eating is a primary activity so offer different eating opportunities

Program:
• Seating for 50 people
• Enhance wayfinding into the AMS Life Building space
• Enhance visual and user experience
• Increase the number of power outlets
Furniture Settings
## Preliminary Budget

<table>
<thead>
<tr>
<th>DISCIPLINE</th>
<th>SOW</th>
<th>ALLOWANCE</th>
<th>QUOTES</th>
<th>NOTES</th>
</tr>
</thead>
<tbody>
<tr>
<td>ARCHITECTURAL</td>
<td>PAINTING</td>
<td>$3,000.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ELECTRICAL</td>
<td>NEW POWER CIRCUITS</td>
<td>$3,500.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>MISC.</td>
<td>FURNITURE - MOVABLE TABLES &amp; CHAIRS</td>
<td>$15,475.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>SUPERGRAPHICS</td>
<td>$1,500.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>SIGNAGE &amp; BRANDING</td>
<td>$800.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SUBTOTAL</td>
<td></td>
<td>$24,275.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>GST 7% TAX</td>
<td></td>
<td>$1,699.25</td>
<td>7%</td>
<td></td>
</tr>
<tr>
<td>PST 5% TAX</td>
<td></td>
<td>$1,213.75</td>
<td>5%</td>
<td></td>
</tr>
<tr>
<td>DELIVERY &amp; PLACE MENT</td>
<td></td>
<td>$1,500.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>TOTAL</td>
<td></td>
<td>$28,688.00</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Timeline

January 8th
Consultation
Consultation at AMS Council.

January 22nd
Project Approval at AMS Council
Project comes to AMS Council for approval of funding allocations.
(pending approval from relevant Committees)

Late January
Furniture and Labour Ordered
Furniture selections finalized and ordered. Trades booked to come in throughout February.

February
Trades Work Completed
Painting, electrical, and signage is completed throughout February.

Late February/Early March
Furniture Install and Project Completion
Furniture is installed and project is completed.
Interactive Sustainability Centre (ISC)
A dedicated home for sustainability initiatives at the AMS.
Showcasing student led sustainability projects.
Issues

- Lack of direction for the space.
- Poorly utilized space.
- A collection of disregarded and moved furniture.
- Bland passageway between Nest and LIFE Building.
- No existing focal point for Sustainability after transition of SLSC to CRC.
- Limited ability to showcase Sustainability projects.
Design Principles:

- Provide focal point at corridor crossover
- Enhance sustainability focus with Sprouts, Bike Kitchen, and Thrift Store all located in this area.

Program:

- Create place to remount sustainability dashboard.
- Provide resources for students to practice and preach sustainable awareness and involvement.
- Create interactive gallery type space.
- Create more casual seating areas.
- Create dedicated space for E-Waste cage.
Preliminary Design (Not for Approval)
Proposed Design (for Approval)
# Preliminary Budget

<table>
<thead>
<tr>
<th>DISCIPLINE</th>
<th>SCOPE OF WORK</th>
<th>DETAIL SCOPE OF WORK</th>
<th>ENCLOSURE</th>
<th>OPEN</th>
<th>NOTES</th>
</tr>
</thead>
<tbody>
<tr>
<td>ARCHITECTURAL</td>
<td>ENCLOSED</td>
<td>$18,000.00</td>
<td>$0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>MILLWORK</td>
<td>$0.00</td>
<td>$7,000.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>HARDWARE ROB READER</td>
<td>$3,000.00</td>
<td>$0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>PAINTING</td>
<td>$830.00</td>
<td>$850.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>MECHANICAL</td>
<td>BASE BUILDING MECHANICAL WORK</td>
<td>$2,000.00</td>
<td>$0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>SPRINKLER HEAD RELOCATIONS TO SUITE NEW LAYOUT INCL. UBC SHUT DOWN</td>
<td>$0.00</td>
<td>$0.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ELECTRICAL</td>
<td>BASE BUILDING ELECTRICAL WORK</td>
<td>$3,500.00</td>
<td>$3,500.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>ACCENT LIGHTING &amp; GENERAL LIGHTING REV.</td>
<td>$1,000.00</td>
<td>$1,000.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>COMMUNICATIONS &amp; IT</td>
<td>$3,000.00</td>
<td>$3,000.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td>SOFT COSTS</td>
<td>PERMIT FEES</td>
<td>BUILDING PERMIT</td>
<td>$475.00</td>
<td>$350.00</td>
<td>NO TAX</td>
</tr>
<tr>
<td></td>
<td>PRINTING</td>
<td></td>
<td>$30.00</td>
<td>$30.00</td>
<td></td>
</tr>
<tr>
<td></td>
<td>SIGNAGE &amp; GRAPHICS</td>
<td></td>
<td>$500.00</td>
<td>$300.00</td>
<td></td>
</tr>
<tr>
<td>MISC. COSTS</td>
<td>CABINET WORK &amp; FIXTURES</td>
<td></td>
<td>$0.00</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td>RECAP</td>
<td>SUB TOTALS</td>
<td></td>
<td>$34,375.00</td>
<td>$14,250.00</td>
<td></td>
</tr>
<tr>
<td></td>
<td>GST TAXES</td>
<td></td>
<td>$1,178.75</td>
<td>$812.50</td>
<td>5.00%</td>
</tr>
<tr>
<td></td>
<td>PST TAXES</td>
<td></td>
<td>$2,406.25</td>
<td>$1,137.50</td>
<td>7.00%</td>
</tr>
<tr>
<td></td>
<td>CONTINGENCY</td>
<td></td>
<td>$1,178.75</td>
<td>$812.50</td>
<td>5.00%</td>
</tr>
<tr>
<td></td>
<td>ESTIMATED PROJECT BUDGET</td>
<td></td>
<td>$40,218.75</td>
<td>$18,012.50</td>
<td></td>
</tr>
<tr>
<td></td>
<td>APPROVED BUDGET</td>
<td></td>
<td>$0.00</td>
<td>$0.00</td>
<td></td>
</tr>
<tr>
<td></td>
<td>UNDER / OVER</td>
<td></td>
<td>$40,218.75</td>
<td>$18,012.50</td>
<td></td>
</tr>
</tbody>
</table>
Timeline

**January 8th**
Consultation at AMS Council.

**January 22nd**
Project Approval at AMS Council
Project comes to AMS Council for approval of funding allocations.
(pending approval from relevant Committees)

**Late January**
Project Permitting
Plans are finalized and send to UBC for permitting and approval.

**February**
Construction
Painting, electrical, and architectural work conducted throughout February.

**Early March**
Project Completion
Furniture, displays and projects are installed and project is completed.
Total Preliminary Funding Request

$47,700.50

NORTH LL LOUNGE:
$28,688 (Capital Projects Fund + SUB Repairs and Replacement Fund)

INTERACTIVE SUSTAINABILITY CENTRE (ISC):
$19,012.50 (Capital Projects Fund)
Thank you.