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Project Rationale:

• Original concept for the Gallery then known as the Perch was more upscale and we want to make it 
more comfortable and intimate

• Architecturally the place has a mix of materials

• Furniture is an assortment of hand me downs
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Analysis
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zonning
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Scope of Work:

• We will replace the bulk of the assorted flooring and with wood flooring

• We are going to replace the glass tiles on the bar face and with wood 

• We are proposing to install a drop ceiling over a portion of the main seating area to  
change the scale of this space 

• We will be replacing the fluorescent lights with more subdued ambient lighting
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Layout
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Renderings
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Renderings
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Timeline History:

• 2021 Developed Re-Imagining report

• 2022 Renewed the Re-Imagining report and set in motion the logistics and concept    
development phase
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Budget Process:

• Initial budget determined by scope of work and market averages

• 2nd Budget will cost certain elements of the scope of work i.e. flooring, cabinets, electrical, etc.

• Final budget will have a mix of quotes and allowances for ongoing misc. costs plus contingency
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BUDGET

AREA SCOPE OF WORK UNITS
QUANTIT
Y RATE BUDGET SUB TOTAL 

ARCH. $106,640.00
DEMOLITION & DISPOSAL LS $17,000.00
NEW PARTITIONS L.FT. 40.0 $125.00 $5,000.00

DOORS & HWD. UNITS 0.0
$5,000.0

0 $0.00
DROP CEILING FINISHES SQ. FT. 3,600.0 $9.50 $35,000.00
PAINTING SQ. FT. 1,200.0 $9.50 $5,000.00
MILLWORK L. FT. 22.0 $475.00 $0.00
FLOORING SQ. M 372.0 $120.00 $44,640.00
SPECALTY ITEMS LS 0.0 $0.00
INTERIOR ACCESSORIES L.S $0.00

MECHANICAL $0.00
HVAC SUPPLY & RETURN REV. SQ. M. 373.0 $45.00 $0.00
FIRE PROTECTION REVISIONS SQ. M. 373.0 $45.00 $0.00

BAR ALTERATIONS PLUMB. & SS LS 0.0
$1,300.0

0 $0.00

ELEC. & 
COMM. $33,570.00

NEW ELECTRICAL WORK SQ. M. 373.0 $75.00 $0.00
ELECTRICAL FIXTURES SQ. M. 373.0 $90.00 $33,570.00
COMMUNICATIONS & IT SQ. M. 373.0 $40.00 $0.00
SOUND & AV SQ. M. 373.0 $40.00 $0.00

OTHER 
COSTS $13,901.58

CONSULTING FEES M&E 0.00% L.S. $0.00
PERMIT FEES 0.75% L.S. $1,051.58
MOVE IN COSTS L.S. $1,000.00
WINDOW FILM - GRAPHICS SQ. M. L.S. $   7,500.00 
PRINTING SQ. M. L.S. $     350.00 
SITE CLEAN UP L.S. $   4,000.00 
PHASING COST L.S. $            -

RECAP
SUB TOTALS $154,111.58 $154,111.58
GST TAX 5% $7,705.58
PST TAX 7% $10,787.81
CONTINGENCY 5% $8,630.25
EST. CONS'T COST $181,235.21
FURNITURE LS $63,097.16
VIDEO GAMES L.S. $0.00
LOSS OF BUSINESS DURING 
RENO. L.S. $0.00
PHASE 2 $0.00
TOTAL EST. PROJ. COSTS $244,332.37
PROJECT BUDGET $63,097.16

DIFFERENCE
-

$181,235.21
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Moving forward:

• Last month Council approved the furniture budget of $64K

• March 2nd Council consultation 

• March 16th Council Motion for funding from Capital Projects Fund 

• Construction startup early May

• Construction complete middle of August

Questions:
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