GALLERY REIMAGINE BUDGET ACCT. # 3/18/2022
NO. AREA SCOPE OF WORK UNITS |QUANTITY RATE BUDGET SUB TOTAL
A  |ARCH. $116,980.00
1 DEMOLITION & DISPOSAL LS $18,000.00
2 NEW PARTITIONS L.FT. 40.0 $125.00 $5,000.00
3 DOORS & HWD. UNITS 0.0/ $5,000.00 $0.00
4 DROP CEILING FINISHES SQ. FT. 3,600.0 $9.50  $35,000.00
5 PAINTING SQ. FT. 800.0 $9.00 $7,200.00
6 MILLWORK L. FT. 22.0 $475.00 $6,500.00
7 FLOORING SQ. M 372.0 $115.00 $42,780.00
8 SPECALTY ITEMS LS 0.0 $0.00 $2,500.00
9 INTERIOR ACCESSORIES L.S $0.00
B MECHANICAL $4,000.00
1 HVAC SUPPLY & RETURN REV. SQ. M. 373.0 $45.00 $0.00
2 FIRE PROTECTION REVISIONS SQ. M. 1.0| $4,000.00 $4,000.00
3 BAR ALTERATIONS PLUMB. & SS LS 0.0 $1,300.00 $0.00
C ELEC. & COMM. $42,895.00
1 NEW ELECTRICAL WORK SQ. M. 373.0 $25.00 $9,325.00
2 ELECTRICAL FIXTURES SQ. M. 373.0 $90.00 $33,570.00
3 COMMUNICATIONS & IT SQ. M. 373.0 $40.00 $0.00
4 SOUND & AV SQ. M. 373.0 $40.00 $0.00
D OTHER COSTS $14,079.06
1 CONSULTING FEES M&E 0.00% L.S. $0.00
2 PERMIT FEES 0.75% L.S. $1,229.06
3 MOVE IN COSTS L.S. $1,000.00
4 WINDOW FILM - GRAPHICS SQ. M. L.S. $ 7,500.00
5 PRINTING SQ. M. L.S. $ 350.00
6 SITE CLEAN UP & PHASING COST L.S. $ 4,000.00
E RECAP
SUB TOTALS $177,954.06| $177,954.06
GST TAX 5% $8,897.70
PST TAX 7% $12,456.78
DESIGN CONTINGENCY 5% $9,965.43
COST CONTINGENCY 10%,  $20,927.40
EST. CONS'T COST $209,273.98
FURNITURE LS $63,097.16
VIDEO GAMES L.S. $0.00
LOSS OF BUSINESS DURING RENO. L.S. $0.00
TOTAL EST. PROJ. COSTS $272,371.14
COUNCIL APPROVED FURNITURE $63,097.16
COUNCIL APPROVED RENOVATION $209,273.98
DIFFERENCE $0.00
PHASE 2 DEC. BUDGET $0.00
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