
GALLERY LOUNGE UPGRADE



GALLERY LOUNGE UPGRADE



GALLERY LOUNGE UPGRADE

Project Rationale:

• Original concept for the Gallery then known as the Perch was more upscale and we want to make it 

more comfortable and intimate

• Architecturally the place has a mix of materials

• Furniture is an assortment of hand me downs
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Analysis
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zonning



GALLERY LOUNGE UPGRADE

Scope of Work:

• We will replace the bulk of the assorted flooring and with wood flooring

• We are going to replace the glass tiles on the bar face and with wood 

• We are proposing to install a drop ceiling over a portion of the main seating area to  

change the scale of this space 

• We will be replacing the fluorescent lights with more subdued ambient lighting
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Layout
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Renderings



GALLERY LOUNGE UPGRADE

Renderings



GALLERY LOUNGE UPGRADE

Timeline History:

• 2021 Developed Re-Imagining report

• 2022 Renewed the Re-Imagining report and set in motion the logistics and concept    

development phase
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Budget Process:

• Initial budget determined by scope of work and market averages

• 2nd Budget will cost certain elements of the scope of work i.e. flooring, cabinets, electrical, etc.

• Final budget will have a mix of quotes and allowances for ongoing misc. costs plus contingency
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BUDGET
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Moving forward:

• Last month Council approved the furniture budget of $64K

• March 2nd Council consultation 

• March 16th Council Motion for funding from Capital Projects Fund 

• Construction startup early May

• Construction complete middle of August

Questions:


