

Brewery Committee May report

-Some committee members held a meeting with Cole (VP Admin) to get preliminary materials about the Brewery.

-The project is essentially one year behind and will not be moving forward with the fee levy in September as originally planned. This is officially confirmed given the submission to the June Board meeting has passed.

-A meeting is setup between the Chair of the Committee and the former Chair along with the AMS designer to discuss why no progress was made last year.

-The first meeting will hopefully take place the day of Council next week.